

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Department– Krishna District – 2 works, Road from R&B road to B.V.Thota and Road from Potlapalem ZP road to Chikativanipalem in Krishna District - Extension of agreement time – Granted – Orders - Issued

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 754

Dated.2-05-2012

Read the following:-

Ref: From the Chief Engineer, RIAD & NCRMP (PR) Hyd. Lr.No.NB-4/NCRMP/RHB-Package 002/Machilipatnam/Krishna/2010 date 16.03.2012.

In the circumstances reported by the Chief Engineer, RIAD & NCRMP (PR), Hyderabad in her letter read above, Government after careful examination of the matter hereby accord post facto extension of agreement time upto 15.3.2012 (for 64 days) for the works Road from R&B road to B.V.Thota and Road from Potlapalem ZP road to Chikativanipalem in Krishna District without imposing penalty for delay in execution of work

2. The Chief Engineer, RIAD & NCRMP (Panchayat Raj), Hyderabad shall take necessary action accordingly duly following the conditions of contract.
3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRAPRADESH)

C.R.BISWAL
PRINCIPAL SECERETARY TO GOVERNMENT

To
The Chief Engineer, RIAD & NCRMP, Panchayat Raj, STGN Bhavan, Errum – Manjzil, Hyderabad
The Superintendent Engineer (PR), Machilipatnam, Krishna District
The District Treasury Officer, Krishna District
The Accountant General, AP, Hyderabad
Copy to
PS to Hon'ble M (PR&RWS)
P.S. to Principal Secretary to Government (PR)
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER